ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		Battery and Power System Documentation Readup	3 days	Mon 9/30/19	Wed 10/2/19		Robert Tung,Connor Gotham
2		Testing Battery Circuit	5 days	Thu 10/3/19	Wed 10/9/19	1	Robert Tung,Connor Gotham
3		Servo Documentation Readup	4 days	Thu 10/10/19	Tue 10/15/19	2	Robert Tung,Caleb Farleigh
4		Servo Communication Testing	7 days	Wed 10/16/19	Thu 10/24/19	3	Robert Tung,Caleb Farleigh
5		Pixy2 SPI Communication	8 days	Tue 9/24/19	Tue 10/8/19		Caleb Farleigh,Thomas Ngo
6		Pixy2 Object Tracking	5 days	Wed 10/9/19	Tue 10/15/19	5	Caleb Farleigh,Thomas Ngo
7		Pixy2 Documentation	2 days	Wed 10/16/19	Thu 10/17/19	6	Caleb Farleigh,Thomas Ngo
8		Pixy2 Communication w/ Server	6 days	Fri 10/18/19	Fri 10/25/19	7	Caleb Farleigh,Thomas Ngo
9		Car Chassis	7 days	Tue 10/1/19	Wed 10/9/19		Connor Gotham
10		SPI Controller	6 days	Wed 10/9/19	Thu 10/17/19	5	Connor Gotham
11		WiFi Communication with Server	6 days	Mon 9/30/19	Mon 10/7/19		Jordan Anthony,Thomas Ngo
12		Wifi Communication with FRDM board using Serial	7 days	Tue 10/8/19	Wed 10/16/19	11	Jordan Anthony,Thomas Ngo
13		Milestone 1	7 days	Sun 9/8/19	Mon 9/16/19		
20		Milestone 2	10 days	Tue 9/17/19	Mon 9/30/19		
27		Milestone 3	15 days	Tue 10/1/19	Mon 10/21/19		
33		Milestone 4	10 days	Tue 10/22/19	Mon 11/4/19		
40		Milestone 5	10 days	Tue 11/5/19	Mon 11/18/19		

Project: ProCarGantt
Date: Sat 11/16/19

Task		Project Summary		Manual Task	
Split		Inactive Task		Duration-only	
Milestone	◆	Inactive Milestone		Manual Summary Rollup	
Summary		Inactive Summary		Manual Summary	

Start-only		Deadline		
Finish-only		Progress		
External Tasks		Manual Progress		
External Milestone				

Robert Tung,Connor Gotham

Robert Tung,Connor Gotham

Robert Tung,Caleb Farleigh

Robert Tung,Caleb Farleigh

Caleb Farleigh,Thomas Ngo

Caleb Farleigh,Thomas Ngo

Caleb Farleigh,Thomas Ngo

Caleb Farleigh,Thomas Ngo

Connor Gotham

Connor Gotham

Jordan Anthony,Thomas Ngo

Jordan Anthony,Thomas Ngo

Project: ProCarGantt	Task		Project Summary		Manual Task		Start-only		Deadline	
Date: Sat 11/16/19	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone	◆	Inactive Milestone	◇	Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone	◈		